Sprint 3 Report

Project Name: Tutor Trade **Group Name:** Slug Tutors

Date: 7-23-19

Actions to stop doing:

• Before you make a pull request in Github, you should pull the upstream first and solve conflicts with local repository. After that, you can make a pull request without conflicts.

Actions to start doing:

• We should make all team members understand what we have done by explaining code.

Actions to keep doing:

• We should communicate with each team member continuously.

Work completed/not completed:

• Sprint 2: User story 1 and 2 has slightly changed, fully completed.

• Sprint 3: User story 1, fully completed.

User story 2, fully completed. User story 3, fully completed.

User story 4, not fully completed but very close.

Work completion rate:

• User stories completed: 5

• Estimated ideal work hours completed: 48

• Total number of days in sprint: 7

• Average user stories/day: 0

• Average ideal work hours/day: 5

Work completion rate across all sprints to date:

• Average user stories/day: 0.33

• Average ideal work hours/day: 5.3

Note:

Actually, we lagged behind the schedule and had lots of works to finish. So we changed our
plan and reconstructed our expected final product that is only composed of essential part to
implement tutor trade services. So, we kept implementing uncompleted user stories day by
day. As a result, we made a potential releasable product.

Final Sprint BurnUp Chart:

